SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:25PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 502 Const Calendar Day: 584 Date: 09-Jan-2014  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:00 Over Time: 00:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

Thursday, January 09, 2014
Fender Module Erection
Day 10: Modules RN3C

[]

+Could not attend the weekly safety meeting due to Dutra’s Fender Module Erection;
This module represents the 9th of the 16 modules erected to-date and marks the conclusion of erection
on the first shipment;

At 8:30, all prep work was complete;

*At 9:05, this module was off Barge 217 and touched the water on the N. W. corner of the T1 footing next
to Module RN1A, which was placed yesterday;

*There were a few hick-ups during the installation of this module. One of which happened during the
lowering when the corner of the spreader beam would rest on the corner of the adjacent Fender Module
RN1A and prevent Module RN3C from getting lowered onto the false work. Consequently, the corner of
module RN1A had to be chipped enough for the new fender module to be descended onto the false work.
Terry, the Superintendent, took care of the chipping himself so as to use care in not damaging any of the
reinforcing steel during the chipping of concrete. None was damaged. It took the diver three dives before
he finally called the placement acceptable. There were other contributing issues that prolonged the
erection of this module; however, | was not privy to that information.

*At 11:45, Mike Eddy told me that he was satisfied with the final location of this module and will leave for
the yard in Alameda. He indicated that he hoped to return on Tuesday but thought that Wednesday was a
more of a realistic target for the resumption of work.

*At 11:52, the spreader beam was removed from this module.

According to Chad Durant, Dutra’s surveyor, the final parameters were as follow:

Elev.: N. 10.907 & S. 10.900 meaning the module sits higher by 38mm on the N. Side & 31 on the S. Side;

Laterally: It is within ¥4” of the target;
Hor.: Itis OUT 1 2%

The following numbers are the result of my surveying of this module:
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 502 Date: 09-Jan-2014 Thursday
Fender Module RN3C
Nort South
Rib #1 (S.) 555 560
Rib #2 (mid.) 555 560
Rib #3 (N.) 580 590
Between RN3C & RN1A
Gap: 90mm (compare w/ 50mm)
V. Offset: 15mm
H. Offset: 45mm RN3C North of RN1A
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator Bill Burch 8.00 0.00 0.00 8.00 []
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 D
Piledriver GEN TREVER MURRAY 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM WALTER QUINTERO 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Barge Captain Joe Dunlap 8.00 0.00 0.00 8.00 D
Barge Captain Garret silva 8.00 0.00 0.00 8.00 D
Barge Captain Ryan Larder 8.00 0.00 0.00 8.00 D
Piledriver JNM GREG HAUFLER 8.00 0.00 0.00 8.00 D
Piledriver JNM jason 8.00 0.00 0.00 8.00 []
Piledriver JNM JON - PAUL CHENEY 8.00 0.00 0.00 8.00 D
Piledriver JNM GILBERT MAYA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0130358 No
000 0.00 000 0.0 []
*E0120358 No
1.00 000 0.00  0.00 []
*E0660562 No
200 000 000 0.0 []
*E0620562 No
000 000 000 0.0 []
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Underwater Diver thomas Shelley 5.00 0.00 0.00 5.00 []
Underwater Diver michael dant 5.00 0.00 0.00 5.00 []
Marine Coordinator DERDK CHASE 5.00 0.00 0.00 5.00 []
Underwater Diver ALEX DOSS 5.00 0.00 0.00 5.00 D
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman

Diary #: 502 Date: 09-Jan-2014

Thursday

04-0120F4 Bid Iltem: 041
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.041

ERECT PRECAST CONCRETE FENDER MODULES

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ENE.O78

Tower Lift 01 External Paint Tower NE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ENW.078

Tower Lift 01 External Paint Tower NW

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESE.078

Tower Lift 01 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESW.078

Tower Lift 01 External Paint Tower SW

04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter JNM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
Painter JNM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Piledriver JNM ARMANDO ABERTA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
[ H]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 502 Date: 09-Jan-2014

Thursday

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ENE.O78

Tower Lift 02 External Paint Tower NE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ENW.078

Tower Lift 02 External Paint Tower NW

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESE.078

Tower Lift 02 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESW.078

Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-L0O2-INE.078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW

CCO-289 Bid Iltem: 001
DUTRA MATERIALS

0-FCP-ELS.289

Fender Closure Pour

CCO-323 Bid Iltem: 001
DUTRA MATERIALS

0-BCS-ELS.323

Pier T1 Bubble Curtain System

Trge i
‘h/i ddrRptbyBiditem
1=uy

Page 4 of 6




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 502  Date: 09-Jan-2014  Thursday

Attachment

LTI
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 502  Date: 09-Jan-2014  Thursday
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